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MONTHLY PROGRESS REVIEW MEETING MINUTES

REMEDIAL INVESTIGATION/FEASIBILITY STUDY

NAVAL AIR STATION, ALAMEDA

(Held at the DTSC, Berkeley)

February 19, 1993

Attendees:

NAME ORGANIZATION PHONE

Tom Lanphar Dept. Toxic Substances Control (DTSC) 510 540-3809
Chein Kao DTSC 510 540-3822

James Nusrala Regional Water Quality Control Board 510 286-0301

Kenneth Leung J.M. Montgomery (JMM) 510 975-3460
Rich Halket JMM 510 975-3518

ScottWeber JMM 510 975-3511

Joe O'Connor Kinnetics Laboratories, Inc. 408 426-3900

Mike Petouhoff Naval Air Station (NAS) Alameda 510 263-3726

Randy Cate NAS Alameda 510 263-3716
Sherri Withrow NAS Alameda 510 263-3724

Duane Balch PRC Environmental Management, Inc. 916) 852-8300

Gary Munekawa U.S. Navy, Western Div. WESTDIV) 415) 244-2524

George Kikugawa WESTDIV 415) 244-2559

AGENDA ITEMS:

I. RI/FS Schedule

• The Navy, PRC and JMM handed out coples of draft schedules

showing the estimated timeframes for performing the follow-on

field work at NAS Alameda, for conducting the remedial

investigation report, and for performing the feasibility study.

As projected, the RI/FS would be completed in late 1996 or early
1997.

• The DTSC's Mr. Chein Kao indicated that he felt that this

timeframe was too long and that he had expected that the Navy

would make a financial commitment to allocate funding to NAS

Alameda to finish the RI/FS sooner (by summer of 1995).

• The Navy's Mr. Munekawa reiterated the funding constraints that

WESTDIV presently faces, and enumerated the Navy's best estimate

for funding the various scheduled activities for the RI/FS at NAS
Alameda.

• Discussion followed on the unilateral aspect of the DTSC's 1988

remedial action order (RAO) for NAS Alameda and of the Navy's

desire to reach a mutually beneficial agreement on future

scheduling of RI/FS activities, given the current financial
situation.

• Mr. Chein Kao indicated that he could send a letter to NAS

Alameda outlining the impact that a draft "Imminent and
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Substantial Endangerment" order might have on the facility. He

said that since the facility was already under an RAO, that his

agency would not enter into a bilateral agreement such as a

federal facilities site remediation agreement (FFSRA). He stated

that if a draft order were issued, the Navy could stipulate or

request to modify portions of the order, but that once a decision

was made on a particular issue (or issues) and the order became

final, the Navy would be legally bound to the order, with all the

potential penalties associated for noncompliance.

• The Navy indicated that it would propose an RI/FS schedule that

was technically feasible, but does not take into account

unforeseeable funding constraints. Mr. Chein Kao stated that he

wants to see a funding commitment on the part of the Navy to get

the RI/FS done as soon as possible. It was agreed that after the

upcoming Technical Review Committee meeting on March 4, 1993, the

Navy would present to the DTSC its best estimate for completing
the RI/FS based on current information.

II. Interim Remedial Actions

• As depicted in the timeline handed out for this meeting, the

modified technical approach for handling lead-laden soils at the

Intermediate Maintenance Facility (IMF) site, as agreed to by the

Navy and DTSC on February 2, 1993, showed a completion date of

May 15, 1993.

• A draft copy of a technical memorandum summarizing the approach

and suggested soil disposal and/or treatment options was
presented to the DTSC. Rather than review this memorandum

separately from a follow-up memorandum outlining the soil

treatment/disposal options at the IMF site, Mr. Kao requested

that both memorandums be combined for DTSC review by April i,

1993. Navy agreed to combine both documents into one
deliverable.

• Brief discussions were held concerning similar interim remedial

actions at Sites 7A and 15. The Navy stated that it was working

with its contractors on preparing statement of works (SOWs) for

addressing these sites.

• NAS Alameda's Lieutenant Mike Petouhoff gave an update on the

status of the soil excavation activities around Building 397.

Navy contractors are slated to start field activities the last

week in February. Excavated soils will be hauled off-site and

treated at a permitted facility (Gibson Oil) in Bakersfield,

California for conversion into asphaltic road base materials.

Lt. Petouhoff also indicated that a free-product recovery system

would be installed in a monitoring well at the IMF site.

• Mr. Chein Kao requested that the Navy prepare some type of public
notice to communicate these interim remedial activities to the

local citizens. Navy agreed to generate an informal newsletter

and/or a press release in the local newspaper. It was also



pointed out that Fact Sheet No. 4 was in final review and was

scheduled for release to the community relations mailing list in

early March 1993, and that the IMF activity was included in the
fact sheet.

III. Status of Ecological Assessment

• Mr. Joe O'Connor, of Kinnetics Laboratories, Inc. (Kinnetics)

gave a brief summary of activities that have occurred related to
the ecological assessment field work at NAS Alameda (since award

of the contract to PRC and Kinnetics in December 1992)

• Wetlands delineation and surveying work were started in late

January. A global positioning system (GPS) was also being set up

to assist in the accurate locating of offshore sampling points.

• Mr. O'Connor discussed stormwater discharge sampling problems due

to tidal influences being seen within the discharge lines. Mr.

Tom Lanphar asked about the quality, and comparability, of

discharge water data collected after so many recent storm events,
and how they might differ from data that would have been

collected during the first storm of the season (which did not

occur for the NAS Alameda work). Mr. O'Connor stated that

available research provides contradictory information, such that
differences are not clearly quantified.

• Mr. O'Connor indicated that, weather permitting, Kinnetics would
be collecting bioassay samples offshore and within the wetlands

area. They were currently awaiting approval by the Army Corp of
Engineers of their delineation of the wetlands boundaries.

IV. Phases 1 and 2A Data Issues

• Mr. Lanphar indicated that DTSC's Mr. Jim Polisini, a

toxicologist, had reviewed the draft final of the Phases 1 and 2A

DSR, and that it was his opinion that the data collected during
that investigation would be acceptable for use in risk assessment

activities, as well as for future site screening and locating of
samples for additional work at the Phases 1 and 2A sites.

• Mr. Lanphar also stated that the DTSC's comments on the draft

final Phases 1 and 2A DSR would be forthcoming soon (in early
March).

V. RI/FS Work Plan Revision

• The Navy stated that its contractor was currently reviewing the

existing Canonie RI/FS work plan documents, and had begun

preparing revisions to be incorporated based on changing

regulations and technical data collected over the course of the

last three years of investigations. The revised RI/FS work plan

addendum is scheduled for submittal to the DTSC by May 14, 1993.
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VI. Status of Phases 5 and 6 Follow-on Work Plan

• The Navy awarded the contract to the PRC team to generate the

work plans for the additional field investigation work at the
Phases 5 and 6 sites (the two landfill sites on the west end of

Alameda Island) on January 28, 1993. JMM, PRC's CLEAN team

subcontractor has begun activities towards completing work plans

for the additional work required to complete the RI/FS

investigations at the Phases 5 and 6 sites.

• Based on current projections, the DTSC will receive a draft final

copy of the follow-on work plan (actually a field sampling plan)
for the Phases 5 and 6 sites (Sites 1 and 2) on April 8, 1993.

This document will incorporate DTSC/RWQCB comments generated

during the February 2, 1993, technical review meeting at DTSC.
However, it was noted that the document may be completed prior to

receipt of DTSC comments to the Phase 1 (Sites 1 and 2) portion
of the draft final Phases 1 and 2A DSR, and thus might not cover

additional sampling requests or activities unknown to the Navy at
this time.

• Mr. Lanphar indicated that DTSC comments on the Navy's response
to comments (submitted on January 15, 1993) on the draft final

SWAT report would be coming in about two weeks.

VII. DTSC Responses to Phases 2B and 3 Sampling Locations, and
Rationale

• JMM's Mr. Rich Halket handed out tables and supporting figures

that showed the proposed additional surface soil sampling
locations, soil boring locations, cone penetrometer test (CPT)

locations, and monitoring well locations at the 2B and 3 sites.

• Mr. Tom Lanphar discussed the observation that some of the

sampling activities, for example at Site 4, were actually

screening activities, and it was acknowledged that after receipt

of preliminary analytical results, a second round of confirmatory
sampling would be conducted. Other sites, such as Sites 7A, 7B,

and Ii, would also be prioritized early in the sampling program

to allow for follow-up sampling during the entire additional

field work program.

• In general, no major revisions to the sampling locations was made
during the discussion. Of greater general concern was insuring
that the field effort be well coordinated to optimize timely

sampling and analyses, to closely coordinate with the DTSC and

RWQCB during the cone penetrometer test (CPT) activities for

selecting deeper aquifer well points, and to maintain open

communications during the field work so as to react quickly to

changing site conditions and information.
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